



Progress This Quarter: (Includes project committee meetings, work plan status, contract status, significant progress, etc.)

*ADMINISTRATIVE ISSUES*

None

*PROJECT TASKS*

No significant activities were performed this quarter and the project team has completed the preliminary work required to plan and conduct the field studies.

**Task 1 Literature Review of IC Technology and Database**

This task has been completed. An interim report with summary of literature review has been prepared. Project activities to develop the database for the field work have yet to be commenced.

**Task 2 Coordinate with WisDOT and Contractors to Select Candidate Field Projects**

As the project sites selected for testing did not have a schedule commensurate with the project activities, the project team continues to hold discussions with the contractor to conduct IC testing during the 09 construction season. The project team has made efforts to keep track of construction projects.

Anticipated Work Next Quarter:

The project team expects that beginning this quarter, contacts with contractors and WisDOT will be made to coordinate field tests during summer 2009.

**Task 2 Coordinate with WisDOT and Contractors to Select Candidate Field Projects**

The project team will continue to maintain contact with the contractor and coordinate testing activities early in the construction season.

**Task 3 Develop Preliminary Field Work Plan**

If the contractor and project team can coordinate a testing activity early in the construction season of 2009 within the State, the project team will prepare a detailed field testing plan for each construction project.

**Task 4 Prepare and Submit Interim Report**

Depending on the schedule for accomplishing tasks 2 and 3, the project team plans to prepare an interim report detailing the work plan for the panel to review prior to starting field testing. This could be accomplished anytime within the next two quarters.

Circumstances Affecting Progress and/or Budget:

The project team finds it critical to coordinate with the contractors and IC suppliers during the next two quarter. It is expected that time extensions and budget adjustments may be required to accomplish project goals depending on the team being able to schedule a testing activity early summer 2009.

Gantt Chart:

