

State of Wisconsin/Department of Transportation
RESEARCH PROGRESS REPORT FOR THE QUARTER ENDING: December 31, 2006

Program: SPR-0010(36) FFY99	Part: II Research and Development
Project Title: HIPERPAV Wisconsin Implementation	Project ID: 0092-06-08
Administrative Contact: Andrew Hanz	Sponsor:
WisDOT Technical Contact: James Parry	Approved Starting Date: August 11, 2006
Approved by COR/Steering Committee:	Approved Ending Date: August 10, 2007
Project Investigator (agency & contact): The Transtec Group, Inc., J. Mauricio Ruiz, P.E.	

Percent Complete: 1.0%

Project Description:

This project consists of conducting a series of training workshops to inform WisDOT staff, contractors, and consultants on the proper use of the HIPERPAV Wisconsin software. This effort includes a total of three workshops in a period of one week. These workshops are planned to be hosted at select locations in WisDOT Regional Offices.

Progress This Quarter:

(Includes project committee mtgs, work plan status, contract status, significant progress, etc.)

Contact was established with Mr. James Parry (WisDOT) and Kevin McMullen (WCPA) to begin arranging a timeline to conduct the series of HIPERPAV workshops. Two possible dates have been considered (one week in late January, or one week in mid-March 2007). Based on prior communications, it is understood that the WCPA will host one of the workshops.


Work Next Quarter:

We will continue to establish communication with Mr. McMullen and Mr. Parry to finalize the dates for the series of HIPERPAV workshops.


Circumstances Affecting Progress/Budget:


None


Gantt Chart:



Legend:

 *Week of workshops*

 *Planned Labor*

 *Completed*