

# RESEARCH PROGRESS REPORT FOR THE QUARTER ENDING: 1st

Wisconsin Department of Transportation  
DT1241 2009

<b>Research, Development and Technology Transfer</b>	
<b>Program:</b> (Choose One)	
<input type="checkbox"/> <b>Policy Research</b>	<input type="checkbox"/> <b>Pooled Fund TPF #</b>
<input checked="" type="checkbox"/> <b>Wisconsin Highway Research Program</b>	<input type="checkbox"/> <b>Other</b>
<b>Project Title:</b> HIPERPAV Wisconsin Implementation Support	
<b>Administrative Contact/Phone #:</b> Peg Lafky/608-266-3663	<b>WisDOT Project ID(s):</b> 0092-08-33
<b>WisDOT Technical Contact/Phone #:</b> James Parry	<b>Other Project ID:</b>
<b>Project Investigator/Phone # (agency &amp; contact):</b> J. Mauricio Ruiz, 512-451-6233-232, The Transtec Group, Inc.	<b>Approved Starting Date:</b> 6/27/2008
<b>WisDOT Comments:</b>	<b>Original End Date:</b> 6/27/2009
	<b>Current End Date:</b> 6/27/2009
<b>Sponsor:</b> Wisconsin Department of Transportation	<b>Number of Extensions:</b> None

**Schedule Status:**

- On schedule                       Ahead of schedule  
 On revised schedule             Behind schedule (Please explain below)

Total Project Budget	Expenditures Current Quarter	Total Expenditures	% Funds Expended	% Work Completed
\$15,000.00	\$669.32	\$14,598.96	97	90

**Project Description:**

This project involves the conducting of implementation support tasks directed to help DOT staff, contractors, and consultants in Wisconsin learn about the State customized version of the HIPERPAV software and to promote its use throughout Wisconsin. This project includes two types of activities:

1. Maintain communication with HIPERPAV users in Wisconsin
2. Verify accuracy of prediction for Wisconsin fly ash

**Progress This Quarter:** (Includes project committee meetings, work plan status, contract status, significant progress, etc.)

The analysis of the information collected and laboratory testing on highway 95 in Wisconsin to verify the accuracy of prediction of the HIPERPAV software for the fly ash used in that project were completed and the documentation phase was initiated.


**Anticipated Work Next Quarter:**

The project team will continue with documentation of the analysis findings for this project. The project team will continue providing tech support to HIPERPAV users in Wisconsin via e-mail and/or phone calls

**Circumstances Affecting Progress and/or Budget:**

None

Gantt Chart:



- Transtec Labor
- Completed