

State of Wisconsin/Department of Transportation
RESEARCH PROGRESS REPORT FOR THE QUARTER ENDING: September 30, 2005

Program: SPR-0010(36) FFY99	Part: II Research and Development
Project Title: Research and Development of the Application of the Federal Highway Administration's HIPERPAV Model to Wisconsin	Project ID: 0092-04-11
Administrative Contact: Ms. Nina McLawhorn	Sponsor: WHRP
WisDOT Technical Contact: Mr. Kevin McMullen (WCPA)	Approved Starting Date: Oct 1, 2003
Approved by COR/Steering Committee: \$49,998.00	Approved Ending Date: Jan 31, 2006
Project Investigator (agency & contact): The Transtec Group, Inc. – Mr. J. Mauricio Ruiz, M.S.E., P.E.	

Percent Complete: 85%

Project Description:

Modification of the Federal Highway Administration's HIPERPAV model to accommodate local conditions within the State of Wisconsin.

Progress This Quarter:

After various customization changes incorporated, extensive beta testing to identify any possible bugs or inconsistencies in the software was performed during this quarter.

Also, during this quarter, a training workshop was scheduled to occur in mid November to introduce and train WisDOT staff and local paving contractors with the customized HIPERPAV-Wisconsin software.

Work Next Quarter:


A copy of the HIPERPAV Wisconsin software will be sent to the WHRP for review.

The project team will develop technology transfer materials including PowerPoint presentations and case studies for use in training workshops.

A training workshop is scheduled to be delivered at the WisDOT offices in mid November.

Circumstances Affecting Progress/Budget: None.

Gantt Chart:



Note: Gantt chart shown in State Fiscal Year Quarters