

State of Wisconsin/Department of Transportation
RESEARCH PROGRESS REPORT FOR THE QUARTER ENDING: September 30, 2006

Program: SPR-0010(36) FFY99	Part: II Research and Development
Project Title: HIPERPAV Wisconsin Implementation	Project ID: 0092-06-08
Administrative Contact: Andrew Hanz	Sponsor:
WisDOT Technical Contact: James Parry	Approved Starting Date: August 11, 2006
Approved by COR/Steering Committee:	Approved Ending Date: August 10, 2007
Project Investigator (agency & contact): The Transtec Group, Inc., J. Mauricio Ruiz, P.E.	

Percent Complete: 0.5%

Project Description:

This project consists of conducting a series of training workshops to inform WisDOT staff, contractors, and consultants on the proper use of the HIPERPAV Wisconsin software. This effort includes a total of three workshops in a period of one week. These workshops are planned to be hosted at select locations in WisDOT Regional Offices.

Progress This Quarter:

(Includes project committee mtgs, work plan status, contract status, significant progress, etc.)

Contact was initiated with the WisDOT Technical Contact and with the Wisconsin Concrete Pavement Association (WCPA) to determine a timeline when the series of HIPERPAV workshops will be scheduled. These workshops are tentatively to be scheduled in a period of one week some time in December 2006 to February 2007. It is being envisioned that at least one of the workshops will be hosted by the WCPA.


Work Next Quarter:

Communication with the WisDOT Technical Contact and with the Wisconsin Concrete Pavement Association will continue. The project team will determine the schedule for the series of HIPERPAV workshops in coordination with the WisDOT Technical Representative and WCPA.


Circumstances Affecting Progress/Budget:


None

Gantt Chart:



Legend:

 *Week of workshops*

 *Planned Labor*

 *Completed*