

State of Wisconsin/Department of Transportation
RESEARCH PROGRESS REPORT FOR THE QUARTER ENDING: March 31, 2006

Program: SPR-0010(36) FFY99	Part: II Research and Development
Project Title: Research and Development of the Application of FHWA's HiperPav Model to Wisconsin	Project ID: 0092-04-11
Administrative Contact: Nina McLawhorn	Sponsor: WHRP
WisDOT Technical Contact: Jim Parry	Approved Starting Date: Sept. 22, 2003
Approved by COR/Steering Committee: \$49,998	Approved Ending Date: May 31, 2006
Project Investigator (agency & contact): Mauricio Ruiz, The Transtec Group, Inc.	

Percent Complete: 95%

Project Description:

Progress This Quarter:

(Includes project committee mtgs, work plan status, contract status, significant progress, etc.)

Project draft final report is complete and was submitted January 5, 2006. Report was presented in February at the WCPA conference in Appleton. Comments were received, report was revised and in the process of being printed.

Work Next Quarter:

n/a

Circumstances Affecting Progress/Budget:

None