

**State of Wisconsin/Department of Transportation**  
RESEARCH PROGRESS REPORT FOR THE QUARTER ENDING: December 31, 2005

<b>Program: SPR-0010(36) FFY99</b>	<b>Part: II Research and Development</b>
<b>Project Title:</b> Reducing Shrinkage Cracking of Structural Concrete Through the Use of Admixtures	<b>Project ID:</b> 0092-04-13
<b>Administrative Contact:</b> Nina McLawhorn	<b>Sponsor:</b> WHRP
<b>WisDOT Technical Contact:</b> Scot Becker	<b>Approved Starting Date:</b> Nov. 1, 2003
<b>Approved by COR/Steering Committee:</b> \$115,496	<b>Approved Ending Date:</b> Jan. 31, 2006
<b>Project Investigator (agency &amp; contact):</b> Tarun Naik, UW-Milwaukee	

**Percent Complete:** 95%

**Project Description:**

**Progress This Quarter:**

(Includes project committee mtgs, work plan status, contract status, significant progress, etc.)

Project draft final report is complete and was submitted October 17, 2005. The report is currently being reviewed and hope to have it revised, printed and closed out by next quarter.

**Work Next Quarter:**

n/a

**Circumstances Affecting Progress/Budget:**

Retirement of key members of the project oversight committee has extended the review time on this project.