

State of Wisconsin/Department of Transportation
RESEARCH PROGRESS REPORT FOR THE QUARTER ENDING: March 31, 2006

Program: SPR-0010(36) FFY99	Part: II Research and Development
Project Title: Reducing Shrinkage Cracking of Structural Concrete Through the Use of Admixtures	Project ID: 0092-04-13
Administrative Contact: Nina McLawhorn	Sponsor: WHRP
WisDOT Technical Contact: Scot Becker	Approved Starting Date: Nov. 1, 2003
Approved by COR/Steering Committee: \$115,496	Approved Ending Date: April 30, 2006
Project Investigator (agency & contact): Tarun Naik, UW-Milwaukee	

Percent Complete: 95%

Project Description:

Progress This Quarter:

(Includes project committee mtgs, work plan status, contract status, significant progress, etc.)

Project draft final report is complete and was submitted October 17, 2005. The report is currently being reviewed and will be presenting at the WHRP Structures TOC meeting on April 13, 2006. Expect to deliver final reports by that time.

Work Next Quarter:

n/a

Circumstances Affecting Progress/Budget:

Retirement of key members of the project oversight committee has extended the review time on this project.